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1.  Originator

Linwood F. Moses

2.  Log Date:

10/23/01

3.  CCR #:

 01-0827  

4. Rev:

―

5.  Tel:

x1112

6. Rm #:

2109A

7. Dept.

SE

8. CCR Title: Install Solaris 8 (Sept. 6th) Patch on Sun Ultra machine to replace t1drs02 in the VATC.

9. Originator Signature/Date

Linwood F. Moses     /s/    10/23/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/25/01

13. Office Manager Signature/Date

Carolyn Whitaker      /s/     10/23/01

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
None

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
A Solaris 8 installation activity will be bundled with delivery of the ACSLS 6.0.1 PSR.  The associated patches identified by ECS need
to be provided for the installaton of the Sun Ultra machines supporting the new ACSLS 6.0.1 and running Solaris 8.

24.  Proposed Solution:  (use additional sheets if necessary)
Provide separate Solaris 8 patch bundle to lemmings for installation on the Sun Ultra machine to replace the t1drs02 host for the
VATC ACSLS upgrade.  This bundled Solaris patch will be installed only for Solaris 8 machines supporting the ACSLS host
configuration.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
          

27.  Justification for Emergency (If Block 15 is “Emergency”):
Patch needs to be installed on ACSLS host for the VATC in order to maintain ACSLS PSR schedule.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Kimball       /s/     10/24/01
Randall J. Miller    /s/     10/26/01

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 3/29/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:                    Rev:     Originator:  Linwood F. Moses

Telephone: x1112         Office:  System Engineering

Title of Change:           

Checksum    File Size            Source Tar File
1214143882         47242173        acsls_sol8_patch.zip

CM01AJA00


